Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

Project / Team ID	SWTID-2026-3426
Date	15 March 2026
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

3. Project Demo Planning

A well-structured demo plan ensures that the team presents the project effectively, covering the problem, solution, workflow, key features, and outcomes.

S.No	Demo Section	Description	Duration (mins)	Responsible Member
1	Introduction & Problem Statement	Explain manual laptop procurement challenges.	2	Member 1
2	Solution Overview	Introduce Flow Designer-based automation.	3	Member 2
3	Request Submission	Show the standard laptop request process.	3	Member 3
4	Approval & Fulfillment	Demonstrate automated approval and fulfillment flow.	5	Member 4
5	Status / Exception Handling	Show notifications, tracking, and exception path.	3	Member 5
6	Q&A; Session	Answer stakeholder questions and summarize results.	4	All Members