**Initial Project Planning Template**

| | | | |
|---|---|---|---|
| **Date** | 01 October 2026 | **Team ID** | SWTID-2026-3426 |
| **Project Name** | Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer | **Maximum Marks** | 5 Marks |

**Product Backlog, Sprint Schedule, and Estimation (4 Marks)**

| Sprint Functional Requirement (Epic) | User Story Number | User Story / Task Story | Points | Priority | Team Members | Sprint | Start Date | Sprint End Date |
|---|---|---|---|---|---|---|---|---|
| **Request & Catalog** | **USN-1** | As an employee, I can submit a standard laptop request through the ServiceNow catalog with required details. | 3 | High | Team | Sprint-1 | 01-10-2026 | 07-10-2026 |
| Request & Catalog | **USN-2** | As a requester, I can view the submitted laptop request and its current status. | 2 | High | Team | Sprint-1 | 01-10-2026 | 07-10-2026 |
| **Approval Automation** | **USN-3** | As an approver, I can receive and approve or reject the laptop request through the automated workflow. | 3 | High | Team | Sprint-1 | 01-10-2026 | 07-10-2026 |
| **Flow Designer** | **USN-4** | As an IT administrator, I can trigger Flow Designer to validate the request and route it to the required approval. | 5 | High | Team | Sprint-2 | 08-10-2026 | 14-10-2026 |
| **Fulfillment** | **USN-5** | As an IT/procurement team member, I can receive an automatic fulfillment task after approval. | 3 | High | Team | Sprint-2 | 08-10-2026 | 14-10-2026 |
| Notifications | **USN-6** | As a requester, I receive automatic notifications when the request is submitted, approved, rejected, or completed. | 2 | Medium | Team | Sprint-2 | 08-10-2026 | 14-10-2026 |
| **Tracking & Closure** | **USN-7** | As an IT administrator, I can update fulfillment status and close the request after laptop handover. | 3 | High | Team | Sprint-3 | 15-10-2026 | 21-10-2026 |
| Reporting & Audit | **USN-8** | As an administrator, I can view request history, approval records, and fulfillment information for audit and reporting. | 2 | Medium | Team | Sprint-3 | 15-10-2026 | 21-10-2026 |

**Planning Note:** The sprint schedule above organizes the standard laptop procurement workflow from catalog request through approval, automated fulfillment, notification, tracking, closure, and audit reporting.